
www.neworiverfront.com







Project Boundary 40 Acres 1.5 miles



Park Area 20 Acres

(Exclusive of rail, batture, wharf ruins)

PHASE 1A PROJECT SCHEDULE

	Sept.	Oct.	Nov.	Dec.	Jan. '09	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Months 16-33
	*PM #1	* PM #2														
5% Program Advancement																
		* PM #3		* PM #												
15% Schematic Design																
						* PM #5		* PM #6								
25% Design Development																
										* PM #7		* PM #8				
30% Contract Documents																
5% Bidding/Negotiating/Award																
																Public Opening, June 2011*
20% Construction Administration																

Public Meeting #1 September 17, 2008

Public Meeting #2 October 6, 2008

Public Meeting #3 October 30, 2008

Public Meeting #4 December 3, 2008

NOCCA

Holy Angels

NOCCA

(TBA)

Key Milestones

Notice to Proceed September 1, 2008

Schematic Design Start November 1, 2008

Design Development Start February 1, 2009

Contract Document Start May 1, 2009

Bidding/Negotiating Start November 1, 2009

Groundbreaking December 1, 2009

Construction Administration Start December 1, 2009

New Mayor's Inauguration May 2010

Construction Completion June 1, 2011

Public Opening June 2011



Program Concentration


- Soccer Play
- Interpret river history
- River turbine + interpretation
- Pedestrian bridges
- Rolling hills for play
- More basketball, less volleyball
- Fencing to catch balls


- Parking @ Piety
- Direct sound toward river
- Pedestrian access
- RTA streetcar master plan
- Parking enforcement
- Concurrent master plans


- Public Belt Access Coordination
- Public Safety + Emergency Access
- Management + Operations
- Permitting Process



Schematic Design











Reinventing the Crescent: Planting Concept - Bands 15








Reinventing the Crescent: Planting Concept - Bands 17

















Historic Photos: Desire + Piety + Louisa Wharfs












































Press to Piety: Piety Pavilion










Downriver : Gallier St Pier











Downriver : Dog Run











NEW ORLEANS RIVERFRONT MICHAEL MALTZAN ARCHITECTURE, INC.


NEW ORLEANS RIVERFRONT MICHAEL MALTZAN ARCHITECTURE, INC.


Mandeville Wharf: Flyover

SECTION 1'-1/16" 9


















Schematic Design

From Programming to Design

www.neworiverfront.com